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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

CERESlib June 11 June 25 July 2 SARB modifications.

Instantaneous 
SARB

June 11 June 25 July 2 Support Terra Edition2B and Aqua Beta1 CRS 
processing.

X

Inversion June 18 July 2 July 9 Delivering PGE CER4.5-6.1P3 to support Aqua 
Edition1A SSF processing.

X

CERESlib June 25 July 9 July 16 Synoptic SARB changes (if they didn’t get into 
the previous CERESlib delivery).

Synoptic SARB June 25 July 9 July 16 Support TRMM Beta3 and Terra Beta2 SYNI 
processing.  Full delivery since the TRMM pro-
cessing problem will also be corrected.

X

Inversion June 25 July 9 July 16 Support Terra Edition2B SSF processing.

Inversion July 2 July 16 July 23 Delivery of new daily processor PGE CER4.5-
6.6P2 to support Terra Edition2B processing.

X

Instrument N/A July 23 July 23 Terra gains files.

ERBE-like N/A July 23 July 23 Terra spectral response function files.

TISA Averag-
ing (Subsystem 
8)

July 9 July 23 July 30 Support TRMM Beta3 and Terra Beta2 AVG, 
ZAVG, and SYN processing.

TISA Averag-
ing (Subsystem 
10)

August Support Terra Edition2A and Aqua Edition1A 
(maybe) SRBAVG processing.
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GGEO August 6 August 20 August 27 Delivery to handle GOES-9 and GOES-12. 

Clouds ??? (November) Support TRMM VIRS-only processing from 
August 2001 through August 2002.
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